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Minutes of the meeting of the Redevelopment Agency of Murray City held Tuesday, July 12,
2005 in the Murray City Council Chambers, 5025 South State Street, Murray, Utah

Attendance:

Jim Brass Jonnalyne Walker Scott Baker

Jeff Dredge Karen Wikstrom Alice Stiener

Robbie Robertson Tim Cosgrove

Pat Griffiths Edward Brass Ed LaGaurdia

Krista Dunn Crystal Liechty Cathy McKitrich

Keith Snarr Anna Buhler Krisel Travis

Mayor Dan Snarr Donnetta Mitchell

1. Presentation of the proposed Fireclay Redevelopment Area Budget by Jonnalyne
Walker.

Ms. Walker began by stating that her presentation is based on the two alternative Fireclay
Redevelopment Project plans. Ms. Walker has taken the development plans and assigned
costs to them and created a budget. Statutes require that the budget be adopted in
conjunction with the plan and the plan has to have certain items in it such as the base year
valuation and projected tax increment that would be collected.

Ms. Walker recommends a cumulative budget. The budget includes totals for the life of
the project. The figures come from development costs and what kind of investment can
be made in the project and these are the resulting tax increment revenues that can be
generated based on the alternatives given.

Maryor Snarr asked Ms. Walker if she as planned on if the soccer stadium isn’t there on
the fifteen acres that the Gibbons family owns?

Ms. Walker answered that there are two alternatives in the proposed plan, one with the
stadium and on without the stadium. The alternative without the stadium would have
whatever land uses that Karen Wikstrom has determined and level of density of those
uses. So yes there would be some development on the Gibbons property.

2. Review of schedule outline for adoption of the Fireclay Redevelopment Plan by
Wikstrom Economic and Planning Consultants.

Ms. Wikstrom explained that she has tried to create the most aggressive schedule
possible, given the statutory requirements and the current state of the process. The plan
references the TOD Ordinance and Design Guidelines. That is where the power of
implementation will reside. What she has tried to do is find a way to move the TOD
Ordinance and Design Guidelines ahead the plan adoption, so that the plan can references
those documents. Ms. Wikstrom suggested that the consultant for the design guidelines
be chosen immediately and given two weeks to complete the project. Those guidelines
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could then go to a special planning commission meeting on the 28" of July. There is a
Taxing Entity Committee meeting on August 2, to consider the budget.

Wikstrom Economic and Planning has set up a presentation of the final draft of the
Fireclay Redevelopment Plan and Budget on August 9, 2005. The plan would then
become available to public review on August 12, 2005. The joint public hearing on the
Fireclay Redevelopment Plan and Budget is on September 13, 2005. The TOD would
also be presented to the City Council that night. Ms. Wikstrom asked the Redevelopment
Agency Board to refer any comments on the plan or budget to Keith Snarr.

The meeting was adjourned



